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$DST CHANGES TO OU 3 REMEDIAL INVESTIGATION RESULTING FROM EPA AND CDH REVIEW 
OF DRAFT WORK PLAN - JEE-0431-91 

The Environmental Protection Agency (EPA) and Colorado Department of Health (CDH) 
review of the Operable Unit No. 3 (OU 3) Remedial Investigation/RCRA Facilities 
Investigation (RI/RFI) Work Plan was completed on October 7, 1991. Meetings were held 
with these agencies which resulted in changes to the Final Work Plan based on the comments 
received. The changes proposed in the Final Work Plan will reduce the cost of field work by 
approximately $225,000. Proposed changes to the OU 3 field sampling program and 

, resulting costs are outlined below: 

Approximately 18 surface soil sampling locations have been added to the grid 
sampling plan. These sampling locations were anticipated in the current work cost 
estimate, thus no additional cost will be incurred. 
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sampling program. This addition of uranium was anticipated in the current work 
cost estimate, thus no additional cost will be incurred. 
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a Uranium was added to the list of analyzed contaminants for the vertical soil 
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originally estimated for the work, thus saving the cost of analyzing 20 samples, or XlX 
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I $36,000. 
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Uranium was added to the analyzed list of contaminants. This addition of uranium 
was anticipated in the current work cost estimate, thus no additional cost will be 
incurred. 
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The number of water samples from the reservoirs has been reduced from 60 to 30, 
saving $40,000. 

VOCs will be removed from the water sampling program for a savings of $30,000. 

Surface water sample locations in waterways and ditches will be reduced from 22 to 
5 for a cost saving of $25,000. 

These field work cost savings total approximately $300,000. This reduction in cost 
results from a refinement of the sampling rationale presented in the Work Plan. However, 
the Work Plan summarized large amounts of data to justify the proposed sampling program 
which added $75,000 to the original contract; therefore, the net savings is $225,000. 
This savings will leave a Fiscal Year 1992 total burdened cost estimate of approximately \ 

I $3,000,000. 

The Final OU 3 RI/RFI Work Plan will be submitted to the Agencies by December 6, 1991. 
The Work Plan still raises questions on some issues with EPA and CDH, but arguments have 
been expanded to explain the RFP position. 

If you have any questions, please contact M. Guillaume at extension 4291 of Remediation 
Programs. 

Environmental Management 
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